
PR IN C E T ON GEOSCIENCE,  IN C.  
is Vandevemer Ave. • Princeton, NJ 08541 

tel: 409.279.0008 • fax: 609.252.9238 
www.princetongeoscience.com 

March 13,2013 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfund Site 
Monthly Progress Report #89 (February 8,2013 to March 7,2013) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #89 detailing 
activity from February 8,2013 to March 7,2013. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a one month and two month 
forecast of activities is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or 
concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC. 

James L. Peterson, P.G. 
Principal 

Cc: 
L. Vogel/NJDEP 
Casaletto/Madsion 
File & internal distribution 

Dear Sir: 
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CPS/Madison SUPERFUND SITE 
Progress Report # 89 

February 8,2013 to March 7,2013 

This progress report is being submitted to the Environmental Protection Agency as a 
requirement of the Administrative Order on Consent with the effective date of October 6, 
2005. 

Previous Month (February 8,2013 to March 7,2013) Activity 
1. AOC Requirements and Submittals associated with this report 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• Implement IRM upgrades. 
• Draft interim deliverables for the human health and ecological risk assessments. 
• Draft feasibility study interim deliverables 

3. Source Area IRM (February 2013) 
Well Month Rate Discharge On-Site 

Total(gal) (ave. gpm) MUA(eal) Rechargefgal) 
CPS3A 584,470 14 
WE2RB 417,606 10 
Totals 1,002,076 25 595,055 407,021 

4. Planned March 2013 Activity 
• Submit interim deliverables for the human health and ecological risk assessments. 
• Draft feasibility study interim deliverables 
• Implement IRM upgrade tasks 
• Conduct semi-annual PMP sampling 

Projected April 2013 Activity 
• Draft interim deliverables for the human health and ecological risk assessments. 
• Respond to EPA comments on RI report 

cc: EPA 3 copies 
Lynn Vogel/NJDEP 3 copies 
Casaletto/for Madsion 
BASF files & distribution 


